

Fiscal Leadership for Georgia

# Financial System Upgrade Deployment Schedule

May 22<sup>nd</sup>, 2006



### PeopleSoft Financials Upgrade Deployment Schedule Communication

State Accounting Office Financial Systems

DATE: May 22nd, 2006

AREA: Financial users – All Areas

TOPIC: Change in Go-Live Schedule PeopleSoft Financials 8.8 Upgrade

#### MESSAGE:

The go-live schedule of the upgrade from People Soft Financials version 7.02 to version 8.8 has been changed. After performing four test-moves the time needed to carry out the technical portion of the upgrade requires more time than was originally estimated. This communication provides important dates and information relative to this change.

<u>Friday June 30<sup>th</sup>, 2006 – 7.02 Database Available Until 7:00 pm:</u> The FNPROD 7.02 Financials database will be brought down at 7:00pm on June 30<sup>th</sup>. This is a change from the original schedule of bringing down the system on June 29<sup>th</sup> and allows users another full day to process transactions in the 7.02 system.


The upgrade will begin after processing a batch (including month-end reports) and a back-up copy of 7.02 is created.

<u>Monday July 17th, 2006 – New 8.8 Database Available</u>: The FSCMPROD (new production database) version 8.8 will be available to users. System availability will remain 7:00 am to 7:00 pm, Monday through Friday. The schedule for system availability on weekends will be sent out this week in a separate communication.

The charts below outline important dates and the close calendar:



#### PeopleSoft Financials Upgrade Deployment Schedule Deployment Timeline by Weeks





#### PeopleSoft Financials Upgrade Deployment Schedule FY06 Close Calendar

Sun	Mon	Tue	Wed	Thur	Fri	Sat
25	26	7. <mark>02 12</mark>	<sup>28</sup> F <u>Y 06</u>	29	30	1
2	3	4 Upgrade	– HCM S	6 Still Up	7	8
9	10	11	12	13	<b>1</b> 4	15
16	17	18 <b>8.</b> 8	19 12FY0	<sup>20</sup> 6 & 1 FY 0	21 7	22
23		<sup>25</sup> 12	<sup>₹</sup> 06 & 11	- <sup>27</sup> / <sub>0</sub> 7	28	29 
<sup>30</sup> 12F	<sup>3</sup> 706 & 11	<b>Y</b> 07_	2	<sup>3</sup> 998 8	<sup>4</sup> 1FY <u>0</u> 7_	5
6	7		3 <u>&amp;</u> 1FY0	<b>7</b> <sup>10</sup>	11	12
13 Copyright 2006 Ascenture	14 9	15 <b>98 &amp; 1FY</b>	07	17	18	<sup>19</sup> <b>2FY07</b> <sub>4</sub>



## PeopleSoft Financials Upgrade Deployment Schedule Important Dates

Event	Date / Time	
Interfaces – Cut off transmission to SAO in 7.02	Tuesday, 6/27/06 6pm	
Labor Distribution – Cut off processing in 7.02	Thursday, 6/29/06 6pm	
On-line transactions in 7.02 Financials	Friday, 6/30/06 7pm	
8.8 Financials system available – 12FY06 and 1FY07 open	Monday, 7/17/06 7am	
Close 12FY06	Wednesday, 8/2/06 7pm	
Open period 998 FY06	Thursday, 8/3/06 7am	
Close 998 FY06 and 1FY07	Friday, 8/18/06 7pm	
Open 2FY07  Capyright © 2006 Accenture All Rights Reserved.	Monday, 8/21/06 7am	